



OPC BID PACKAGE & AWARD ESTIMATED TIMELINE

TRADE PACKAGES	Q2 & Q3 2019	Q4 2019	Q1 2020	Q1 & Q2 2020	2022
MOBILIZATION	●				
SITE CLEARING	●				
UTILITIES	●				
GEOHERMAL	●				
CAISSONS	●				
MASS EXCAVATION	●				
STRUCTURAL FRAME (CONCRETE)			●		
ARCHITECTURAL				●	
MECHANICAL, ELECTRICAL, PLUMBING, FIRE PROTECTION				●	
LANDSCAPING				●	
FACADE				●	
REMAINDER OF PACKAGES				●	
CONSTRUCTION START		●			
COMPLETION					●

Please note that this Project Timeline is an estimate. Like every other major project, the timeline is subject to change as a result of a number of factors, including reviews being conducted by outside agencies.